



Issued July 23, 2020

Project Number:

ID FS SAW T 2017(1)

FHWA Contact:

Holland Dredge, PE

Questions/Comments:

brent.dredge@dot.gov

Phone: (208) 838-2617

Mobile: (202) 657-9231

HC 67 Box 649

Clayton, Idaho 83227

Contractor:

Hobble Creek Services, LLC

1451 S 1700 W #1

Springville, Utah 84663

Notice to Proceed:

April 16, 2019

Fixed Completion Date:

October 2020



U.S. Department  
of Transportation

**Federal Highway  
Administration**



Tying in at Pioneer Park, the trail is taking shape.

## Construction Activities & Upcoming Work

The Stanley to Redfish Trail Project continues moving forward this past week with trail sub-grade preparation moving forward. The trail begins at the City Park and headed southward toward the final destination of Redfish Lake Road, which totals about 4.7 miles. Caution is advised in the City Park and Forest Service vicinities as crews are scheduled to continue working in and around those areas this coming week of July 27th.

Work on the trail will be ongoing throughout the summer. Work schedules will be five days a week, and every other Saturday from 7:00 AM to 7:00 PM. This coming Monday 7/27, through Friday 7/31, crews will continue to work full time, so please be very cautious when in the vicinity of the trail construction crews.

Thank You.

**Western Federal Lands Highway Division**